
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
Van Reed Office Plaza

2209 Quarry Drive, Suite C-35
Reading, PA 19609

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

December 3, 2004

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Progress Report 67 (November 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
"site"), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
("EPA") with a progress report for operation and maintenance activities that were
performed during November 2004.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• On November 1, 2004, the Group's project coordinator issued a monthly
progress report to EPA.

• On November 4, 2004, the Group's project coordinator received a
memorandum from EPA's project manager which included "model language"
that was previously used by EPA in establishing institutional controls for
other sites. The Group initiated efforts to review EPA's "model language" for
institutional controls.

• During November 2004, the Madison County Community Development
Agency continued to prepare for the public kick-off event related to the
implementation of the Supplemental Environmental Project ("SEP").
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2. Summary of Data and/or Results of Sampling and Tests Received:

• Not applicable for this reporting period.

3 Work Plans, Plans, and Other Deliverable Completed and Submitted to EPA
During the Previous Month:

• Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

• As noted above, the Madison County Community Development Agency will
continue to prepare for a public kick-off event for the SEP. The Group and/or
the Madison County Community Development Agency will notify EPA as
soon as arrangements for the public kick-off event have been finalized

• The Group will continue efforts related to the implementation of institutional
controls for the Taracorp pile properties at the site. Specifically, the Group
will begin to develop declarations of restrictive covenants for the properties.

• The Group anticipates that ENTACT will conduct an operation and
maintenance inspection at the site in December 2004. An operation and
maintenance report will be provided to EPA upon completion of the
inspection.

5. Problems Encountered, Anticipated Problems. Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period;

• As noted above, the Group anticipates that the Madison County Community
Development Agency will continue to plan for the public kick-off event for
the SEP.
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Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

cc:

Project Coordinator

Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, ML Industries/Taracorp Superfund Site Group

(by first class mail)
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